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Schedule

Circulation Study 

Development Application Filing
•Site Plan

•ROW
Tentative filing in Fall 2008

Public Hearings Fall/Winter 2008

CEP Completion August 2009 and 
demolition begins 

Tower Construction Begins…
Fall 2009
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